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MEMBERS ATTENDING
Don Herp, Phoenix, Chairman
Andrew Smith, ADOT
Mike Smith, Avondale
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Michael Vinson, Gila River Indian Community
Mike Sutton for Bruce Ward, Gilbert
Allan Grover for Dan Sherwood, Glendale
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 Robert Maki, Surprise
Larry Shobe, Tempe
Richard Rawnsley for Ralph Velez, Tolleson

*Jesse Mendez, Youngtown

*Members neither present nor represented by Proxy

OTHERS PRESENT 
Randy Allenstein, ADOT Paul Ward, MAG
Stephen Tate, MAG

1. Call to Order

The meeting was called to order by Chairman Don Herp at 1:30 p.m.

2. Approval of the March April 8, 2003 Meeting Minutes

The minutes were unanimously approved.

3. Call to the Audience and Stakeholders

Andrew Smith requested to address the Committee. He distributed a draft document which had been
developed by ADOT to improve the coordination between ADOT, local governments and other
parties in freeway corridors. He requested that members review the document and provide comments
to him.

He also suggested that it might be appropriate for the document to be discussed at the next meeting
of the Street Committee and the Chairman agreed. Paul Ward indicated that he would have the
document distributed electronically to members of the Committee who were not present at the
meeting.
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4. Transportation Programming Manager’s Report

Mr. Ward reported that the Regional Council had approved TIP amendment number six and that this
included revisions to projects in Avondale, Phoenix and Mesa.  He also noted that the federal fiscal
year close out was underway.

He also reminded members that MAG would be developing a four-year FY 2004-2007 TIP and that
this TIP would be developed in two main steps: updating and adding locally and privately funded
projects and updating and adding new federally funded projects where and when appropriate. He
suggested that MAG federally funded projects would not be substantially affected, but that ADOT
and transit projects would be reviewed and changes made, if needed.

5. Federal Fiscal Year 2003 Close Out and Reprogramming Requests

Mr. Ward indicated the close out process is dynamic and hence his estimates of fund balances are
subject to change. He noted that as of the meeting date he estimated that approximately $13.3 million
in federal funding was expected to be available for reprogramming. All of these funds could be
obligated either as Surface Transportation Program (STP) or Congestion Mitigation and Air Quality
Improvement Program (CMAQ) funds. Approximately, $25 million in reprogramming requests had
been received to date. These requests included additional requests for street sweepers from some
agencies, the acceleration of a number of projects, increased federal funding for some projects and
a $12 million request for light rail transit.

He noted that additional Obligation Authority (OA) usually becomes available near the end of the
federal fiscal year, but that the allocation of this OA to projects would have to be addressed by
identifying contingency projects before hand due to time limitations.

Mr. Smith asked about ongoing efforts to review the MAG programming process. Mr. Ward
indicated that this review was awaiting results of the performance measures being generated as part
of the development of the Regional Transportation Plan.

6. MAG Federally Funded Locally Sponsored Project Development Status

Stephen Tate distributed a copy of the project status report and requested that members review the
report and provide him with updates as appropriate. He noted that the federal fiscal year effectively
ended in mid-September and suggested that member agencies take the time to carefully assess the
likelihood that their FY 2003 projects would obligate on time. If they concluded that a FY 2003
project would not obligate this year, they should contact MAG as soon as possible to request a
deferral. Although the official deferral deadline had passed (March 1), the last possible opportunity
to request that a project be deferred is at the July Regional Council meeting. The mail out for this
meeting is expected to be around June 16, 2003, so this is the last possible drop-dead date for
requesting project deferrals..

Randy Allenstein gave a brief report on project develop process as administered by the ADOT Local
Governments Section. He noted that it was essential that member agencies pay attention to the details
of the development of the process, that errors in following the process could result in significant time
delay and possibly endanger the project under developed.  
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He added that environmental reviews were taking considerable time and that agencies should expect
at least twelve months to complete environmental documents. As a result of the these increasing time
requirements, the time develop a project was increasing to up to two years. He added that ADOT was
working on measures to streamline the process.  He encouraged members to start their projects early
and to work closely from the start with ADOT Local Governments Section staff.

He concluded by noting that as at the date of the meeting, that only projects that had largely
completed the environmental review process and were well into design were likely to obligate.

Dan Cook suggested that the increased lead time needed to develop federally funded projects may
require a review of the MAG rule that a project may be only deferred once. He noted that, in at least
one case, Chandler has experienced delays of as much as eight months in reviewing environmental
documents. He suggested that an allowance should be made for projects that were difficulties despite
the best efforts of the local agency. Mr. Ward noted that, on some select occasions in the past, MAG
had allowed agencies to defer projects a second time.

Mr. Tate agreed with Mr. Cook about allowing projects to be deferred a second time, but noted that
the rule had been developed to prevent agencies from continuously rolling over projects and that his
issue would need to be addressed if the rule was to be changed.

Mr. Allenstein noted that one problem in the process was the consultants sometimes tried to reinvent
the process rather than work within the process, resulting in unnecessary delays. Mr. Cook indicated
that he would look into the issue.

7. Development of the FY 2004-2007 MAG TIP and Distribution of TIP Data Entry System for Locally
Funded Projects

The Chairman had to leave and turned the meeting over to Mr. Larry Shobe, who acted as temporary
Chairman for the rest of the meeting. Mr. Ward noted that, as previously stated, MAG will not be
developing a full FY 2004-2008 TIP this year. However, MAG will develop an FY 2004-2007 TIP.
He indicated that it is anticipated that this four-year TIP will undergo an air quality conformity
analysis in October, 2003, and will include anticipated funding from an extension of the current
regional half-cent sales tax in the outer years only. This TIP was being developed as the first four
years of the currently underway Regional Transportation Plan, which will be available for public
review prior to an anticipated election in 2004 to extend the current half-cent sales tax.

He added that as a first step in this process, MAG has developed a TIP data entry system to allow
member agencies to update existing, and add new, locally and privately funded projects. He
concluded by noting that updated data to MAG were due on Friday June 27, 2003. Mr. Tate then
provided a brief overview of the  revised TIP data entry system, indicating that it was an MS Access
application and that it would be distributed electronically to member agencies after the meeting,
together with revised guidelines for completing the update process. He also stated that paper forms
would be provided to those agencies that were unable to use the Access application.

8. Adjournment

The meeting was adjourned at 2:49.


